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D ate: No vemb er 17, 2017

P ro g ram o r P ro ject T itle: Anoka Sand Plain Habitat Restoration and Enhancement , Phase 2

Fund s  Reco mmend ed : $1,050,000

Manag er's  Name: Wiley Buck
T itle: Program Manager
O rg anizatio n: G reat River G reening
Ad d ress : 35 W Water Street
C ity: St. Paul, MN 55107
O ff ice Numb er: 651-272-3981
Fax Numb er: 651-665-9409
Email: wbuck@greatrivergreening.org
Web site: http://www.greatrivergreening.org/

Leg is lative C itatio n: ML 2012, C h. 264, Art. 1, S ec. 2, S ub d . 2( i)

Ap p ro p riatio n Lang uag e: $1,050,000 in the second year is to the commissioner of natural resources for agreements to restore and enhance
habitat on public lands in the Anoka Sand Plain and along the Rum River as follows: $558,750 to G reat River G reening; $99,400 to the Anoka
Conservation District; and $391,850 to the National Wild Turkey Federation. A list of proposed restorations and enhancements must be
provided as part of the required accomplishment plan.

C o unty Lo catio ns: Anoka, Benton, Chisago, Isanti, Morrison, and Sherburne.

Reg io ns  in which wo rk  was  co mp leted :

Northern Forest
Forest / Prairie Transition
Metro / Urban

Activity typ es:

Restore
Enhance

P rio rity reso urces  ad d ressed  b y activity:

Wetlands
Forest
Prairie

Summary of  Accomplishments:

With funding from the Outdoor Heritage Fund and other leveraged sources, the Anoka Sand Plain Partnership restored/enhanced
1,866 acres of priority wildlife habitat within the Anoka Sand Plain and in the Rum River watershed in east-central Minnesota.

Process & Methods:

The participating members of the Anoka Sand Plain Partnership, Anoka Conservation District (ACD), G reat River G reening (G RG ), and
National Wild Turkey Federation (NWTF), harnessed the expertise, resources, and connections of a broad community of committed
conservation stakeholders to significantly elevate restoration and enhancement of oak savannas (Minnesota’s most critically imperiled
habitat), prairies, oak woodlands, grasslands, forests, and wetlands on public lands across the Anoka Sand Plain ecological region of
east-central Minnesota. 

Page 1 o f 22



The Anoka Sand Plain Partnership exceeded output targets, restoring/enhancing 1,866 acres of critical habitat on public lands in the
project area. This exceeded output target of 1,355 acres restored/enhanced by 511 acres or 138% . 

Acres R/E by habitat type: 
• 139 acres of wetland habitat 
• 1,150 acres of prairie/oak savanna habitat 
• 577 acres of forest habitat 

Acres R/E by restoration activity: 
• 2,431 acres of woody invasive species management 
• 292 acres of prescribed burning 
• 4 acres of prairie seeding 
• 139 acres of wetland restoration 
• 19 acres of riverbank restoration 
Note: acres by activity may be greater than output acres/project footprint when multiple restoration activities were performed on the
same acre (such as invasive species removal and prescribed burning). 

R/E work was completed across 11 public lands (see a full summary detailed in the final parcel list) including the following: 
1. Allemansrätt Wilderness Park (Chisago County, G RG ): Forest enhancement occurred on 40 acres of high diversity forest, through two
stage invasive shrub control. Funds were used for subcontracted work, while ENRTF and local match were used for volunteer
engagement and habitat enhancement of adjacent acres. 
2. Anoka Nature Preserve (Anoka County, ACD): Habitat enhancement occurred on 148 acres of Anoka Nature Preserve through
herbicide application of common buckthorn, prickly ash, and tartarian honeysuckle; prescribed burning of treated acres; and planting
of native bare root trees and shrubs. Monitoring and chemical and mechanical control of invasive woody species continued after initial
treatment, including mowing, stump spraying, and spot basal bark spraying to further reduce invasive regrowth and encourage desirable
species. 
3. Belle Prairie County Park (Morrison County, G RG ): A total of 35 acres of oak savanna/woodland habitat was enhanced through
sustained removal of woody invasive species including removal, stump treatment, and a prescribed burn; and a 4 acre old field was
seeded into prairie. 
4. Carlos Avery WMA (Anoka County, G RG ): A total of 339 acres of high quality (MCBS) forest were enhanced with invasive woody
removal, primarily invasive shrubs and black locust (Robinia pseudoacacia), with multiple treatments using subcontracted work and
G reening crews. 
5. Ereaux WMA (Morrison County, NWTF): A total of 288 oak woodland acres were enhanced by woody invasive species management
through cutting, herbicide stump treatment, and burning of debris piles. Emergent invasive sprouts were later spot sprayed with
herbicide. A portion of the site was also burned. 
6. McDougall WMA (Morrison County, NWTF): A total 111 acres of Mississippi River high quality floodplain and terrace forest were
treated for invasive buckthorn. 
7. Rice Lake SNA (Sherburne County, G RG ): A total of 23 acres of high quality oak savanna enhancement was completed with the
removal of invasive shrubs using a two stage treatment of winter forestry mowing, followed by spring prescribed burning. 
8. Rum River Wild Rice (Isanti County, G RG ): This project included successful aerial spray of overabundant water lily and invasive cattail
on Marget and Krone Lakes, two historic wild rice shallow lakes, to release viable wild rice seed bed and improve the success of
supplemental seeding. This project also included wild rice seeding in Rum River backwaters, oxbows, and main channel. This project
enhanced a total of 139 wetland acres. 
9. Sartell WMA (Benton County, NWTF): A total of 170 oak woodland acres were enhanced through woody invasive species removal of
buckthorn, honeysuckle, and overabundant red cedar, through cutting, herbicide stump treatment, and burning of debris piles.
Emergent invasive sprouts were later spot sprayed with herbicide. A portion of the site was also burned. 
10. Sherburne NWR (Sherburne County, G RG ): A total of 519 acres of oak savanna enhancement work was completed as part of the
large-scale restoration of refuge lands. Enhancement consisted of woody invasive species control and other activities, through both
subcontract work and USFWS in-kind match. 
11. Twin Lakes SNA (Isanti County, G RG ): A total of 47 acres of forest were enhanced through the removal and treatment of common
buckthorn (Rhamnus cathartica) and other invasive species. In addition, a forest gap of 3 acres of old field was planted with oak
seedlings grown from acorns collected on site.

Explain Partners, Supporters, & Opposit ion:

Anoka Sand Plain Partnership direct recipients, ACD, G RG , and NWTF, leveraged $87,400 non-state matching funds from the City of
Anoka, Conexus, East Central Energy, Ecological Society of America, MN Power, Morrison County, and Patagonia. 
In addition to financial contribution, volunteers from Camp Ripley National G uard and Little Falls High School completed activities at
Belle Prairie County Park; Wilderness Inquiry, MN DNR, and G RG  volunteers contributed in-kind labor on Wild Rice projects; USFWS
provided in-kind match at Sherburne NWR; and Anoka High School students planted trees and shrubs on the Anoka Nature Preserve.
Also, volunteers collected and planted local ecotype oak acorns at Twin Lakes SNA; acorns were grown into seedlings at Bailey’s
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Nursery with donated services. Project supporters include the Friends of the Rum River Nature Area, NWTF State Board, and local NWTF
chapters. The Sand Dunes State Forest action committee did not oppose the Sherburne NWR activities.

Addit ional Comments:
Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

Anoka Nature Preserve, ACD: The cost effective plan for buckthorn management was to treat and leave the trees to rot. However, the
project site was too heavily infested and too public. Fortunately, ACD secured ENTRF funding through the DNR for a woody biomass
harvest to compliment the treatment and removal of invasives. 
Ereaux, Sartell, McDougall WMAs, NWTF: Invasive treatment bids that came in lower than anticipated enabled NWTF to move onto phase
II, conducting prescribed burns. Challenges including the short burn season, tight burning restrictions, and the complexity of burning
woodlands that haven’t seen fire in a long time, limited acres enhanced. 
Rum River Wild Rice, G RG : Despite challenges, this project included successful aerial spray of overabundant water lily and cattail to
release viable wild rice seed; monitoring including unsprayed halves of lakes. Differences between stream and shallow lake
approaches were refined and techniques continue to evolve.

Other Funds Received:

Environmental and Natural Resource Trust Fund

Ho w were the fund s  used  to  ad vanced  the p ro g ram:

On the Anoka Conservation District, Anoka Nature Preserve project site, the MN DNR provided $75,000 from an ENRTF grant to conduct
a woody biomass harvest, funding the removal and treatment of woody species and select eastern red cedar on 71 acres. On the G reat
River G reening Allemansratt Wilderness Park site, G reening brought $46,400 ML2014 ENRTF grant funds to supplement restoration work.
Total state funds leveraged equals $121,400. 

What is the plan to sustain and/or maintain this work af ter the Outdoor Heritage Funds are
expended:

Site-specific resource management plans will be utilized to guide effective long-term management of targeted habitats and species. All
land managers associated with sites have committed to the long-term maintenance of these habitat improvements in line with
prescribed actions. A principle goal while implementing these projects has been to accelerate enhancement/restoration of respective
sites and bring them to a point where on-going management costs are minimal, so the resource can be effectively maintained over
time. The Anoka Sand Plain Partnership is committed to working with respective land management agencies (local, state and federal)
and conservation organizations on an on-going basis to identify and procure financial resources for maintaining these improvements as
needed, develop innovative maintenance strategies including long-term volunteer engagement, and otherwise assist in reducing the
financial and capacity burden.

Outcomes:
The original accomplishment plan stated the program would
P ro g rams in the no rthern fo rest reg io n:

Not Listed

Ho w wil l  the o utco mes b e measured  and  evaluated ?

Not Listed

P ro g rams in fo rest- p rairie trans itio n reg io n:

Not Listed

Ho w wil l  the o utco mes b e measured  and  evaluated ?

Not Listed

P ro g rams in metro p o litan urb aniz ing  reg io n:

Not Listed
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Ho w wil l  the o utco mes b e measured  and  evaluated ?

Not Listed
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $1,050,000

Bud g et and  C ash Leverag e

Budg et Name Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce T o ta l

(o rig ina l)
T o ta l
(fina l)

Perso nnel $126,600 $125,600 $61,500 $57,400 Mo rriso n Co unty, G RG , MN Po wer, NWTF, ESA,
Co nexus , ECE, NWTF $188,100 $183,000

Co ntra cts $819,500 $778,600 $0 $146,400 ML2014 LCCMR g ra nt , ACD, DNR ENRTF G ra nt $819,500 $925,000
Fee Acquis itio n w/
PILT $0 $0 $0 $0 $0 $0

Fee Acquis itio n w/o
PILT $0 $0 $0 $0 $0 $0

Ea sement Acquis itio n $0 $0 $0 $0 $0 $0
Ea sement
Stewa rdship $0 $0 $0 $0 $0 $0

Tra ve l $17,000 $12,300 $0 $0 $17,000 $12,300
Pro fess io na l Services $0 $0 $0 $0 $0 $0
Direct Suppo rt
Services $0 $0 $0 $0 $0 $0

DNR La nd Acquis itio n
Co sts $0 $0 $0 $0 $0 $0

Ca pita l Equipment $0 $0 $0 $0 $0 $0
O ther
Equipment/To o ls $7,500 $6,500 $0 $0 $7,500 $6,500

Supplies/Ma teria ls $79,400 $66,400 $10,000 $5,000 City o f Ano ka $89,400 $71,400
DNR IDP $0 $0 $0 $0 $0 $0

To ta l $1,050,000 $989,400 $71,500 $208,800 $1,121,500 $1,198,200

P erso nnel

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
G RG  Sta ff 0.66 3.00 $83,700 $51,400 Mo rriso n Co unty, G RG , MN Po wer, NWTF, ESA, Co nexus , ECE $135,100
Ma na g er o f Pro g ra ms  (ACD) 0.02 3.00 $31,800 $0 $31,800
NWTF Sta ff 0.13 3.00 $10,100 $6,000 NWTF $16,100

To ta l 0.81 9.00 $125,600 $57,400 $183,000

Bud g et and  C ash Leverag e b y P artnership
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce O rig ina l AP

T o ta l
T o ta l
S pent

Perso nnel G RG $94,700 $83,700 $55,500 $51,400 Mo rriso n Co unty, G RG , MN Po wer, NWTF,
ESA, Co nexus , ECE $150,200 $135,100

Co ntra cts G RG $382,500 $422,900 $0 $46,400 ML2014 LCCMR g ra nt $382,500 $469,300
Fee Acquis itio n w/
PILT G RG $0 $0 $0 $0 $0 $0

Fee Acquis itio n w/o
PILT G RG $0 $0 $0 $0 $0 $0

Ea sement
Acquis itio n G RG $0 $0 $0 $0 $0 $0

Ea sement
Stewa rdship G RG $0 $0 $0 $0 $0 $0

Tra ve l G RG $13,000 $11,000 $0 $0 $13,000 $11,000
Pro fess io na l
Services G RG $0 $0 $0 $0 $0 $0

Direct Suppo rt
Services G RG $0 $0 $0 $0 $0 $0

DNR La nd Acquis itio n
Co sts G RG $0 $0 $0 $0 $0 $0

Ca pita l Equipment G RG $0 $0 $0 $0 $0 $0
O ther
Equipment/To o ls G RG $7,500 $6,500 $0 $0 $7,500 $6,500

Supplies/Ma teria ls G RG $61,000 $27,100 $5,000 $0 $66,000 $27,100
DNR IDP G RG $0 $0 $0 $0 $0 $0

To ta l $558,700 $551,200 $60,500 $97,800 $619,200 $649,000

P erso nnel -  G RG

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
G RG  Sta ff 0.66 3.00 $83,700 $51,400 Mo rriso n Co unty, G RG , MN Po wer, NWTF, ESA, Co nexus , ECE $135,100

To ta l 0.66 3.00 $83,700 $51,400 $135,100

Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce O rig ina l AP

T o ta l
T o ta l
S pent

Perso nnel ACD $3,000 $31,800 $0 $0 $3,000 $31,800

Co ntra cts ACD $78,000 $28,300 $0 $100,000 ACD, DNR ENRTF
G ra nt $78,000 $128,300

Fee Acquis itio n w/ PILT ACD $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT ACD $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n ACD $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip ACD $0 $0 $0 $0 $0 $0
Tra ve l ACD $0 $0 $0 $0 $0 $0
Pro fess io na l Services ACD $0 $0 $0 $0 $0 $0
Direct Suppo rt Services ACD $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts ACD $0 $0 $0 $0 $0 $0

Ca pita l Equipment ACD $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls ACD $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls ACD $18,400 $39,300 $5,000 $5,000 City o f Ano ka $23,400 $44,300
DNR IDP ACD $0 $0 $0 $0 $0 $0

To ta l $99,400 $99,400 $5,000 $105,000 $104,400 $204,400

P erso nnel -  AC D

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
Ma na g er o f Pro g ra ms  (ACD) 0.02 3.00 $31,800 $0 $31,800

To ta l 0.02 3.00 $31,800 $0 $31,800
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Budg et Name Partnership Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received)

Leverag e
S o urce O rig ina l AP T o ta l T o ta l S pent

Perso nnel NWTF $28,900 $10,100 $6,000 $6,000 NWTF $34,900 $16,100
Co ntra cts NWTF $359,000 $327,400 $0 $0 $359,000 $327,400
Fee Acquis itio n w/ PILT NWTF $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT NWTF $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n NWTF $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip NWTF $0 $0 $0 $0 $0 $0
Tra ve l NWTF $4,000 $1,300 $0 $0 $4,000 $1,300
Pro fess io na l Services NWTF $0 $0 $0 $0 $0 $0
Direct Suppo rt Services NWTF $0 $0 $0 $0 $0 $0
DNR La nd Acquis itio n
Co sts NWTF $0 $0 $0 $0 $0 $0

Ca pita l Equipment NWTF $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls NWTF $0 $0 $0 $0 $0 $0
Supplies/Ma teria ls NWTF $0 $0 $0 $0 $0 $0
DNR IDP NWTF $0 $0 $0 $0 $0 $0

To ta l $391,900 $338,800 $6,000 $6,000 $397,900 $344,800

P erso nnel -  NWT F

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
NWTF Sta ff 0.13 3.00 $10,100 $6,000 NWTF $16,100

To ta l 0.13 3.00 $10,100 $6,000 $16,100

Explain any budget challenges or successes:

Many bids came in lower than anticipated and contractors proved cost-effective, enabling partners to restore and enhance more acres
than originally planned. However, with bids coming in lower than anticipated and weather challenges during prescribed burn season,
not all grant funds were expended. 
Note budget reporting error correction: NWTF reported $373,642 expended on the 1/2017 status report. This figure has been corrected
to $338,900 on the final report.

All revenues received by the recipient that have been generated f rom activit ies on land with money
f rom the OHF:
Total Revenue: $0
Revenue Spent: $0
Revenue Balance: $0

E. This is not applicable as there was no revenue generated.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 4 4 3 3 0 0 7 7
Pro tect in Fee  with Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0
Enha nce 100 139 878 1,146 377 574 0 0 1,355 1,859

To ta l 100 139 882 1,150 380 577 0 0 1,362 1,866

T ab le 1b . Ho w many o f  these P rairie acres  are Native P rairie?

T ype Native Pra irie  (o rig ina l) Native Pra irie  (fina l)
Resto re 0 0
Pro tect in Fee  with Sta te  PILT Lia bility 0 0
Pro tect in Fee  W/O  Sta te  PILT Lia bility 0 0
Pro tect in Ea sement 0 0
Enha nce 0 0

To ta l 0 0

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $0 $13,100 $13,000 $18,000 $16,000 $0 $0 $31,100 $29,000
Pro tect in Fee  with Sta te  PILT
Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Enha nce $50,000 $46,800 $567,600 $501,700 $401,300 $411,900 $0 $0 $1,018,900 $960,400

To ta l $50,000 $46,800 $580,700 $514,700 $419,300 $427,900 $0 $0 $1,050,000 $989,400

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 3 3 4 4 0 0 0 0 0 0 7 7
Pro tect in Fee  with
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0 0 0
Enha nce 990 1,162 325 604 0 0 0 0 40 93 1,355 1,859

To ta l 993 1,165 329 608 0 0 0 0 40 93 1,362 1,866
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T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $46,700 $16,000 $23,100 $13,000 $0 $0 $0 $0 $0 $0 $69,800 $29,000
Pro tect in Fee  with
Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee  W/O
Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Enha nce $505,400 $489,500 $454,800 $420,500 $0 $0 $0 $0 $20,000 $50,400 $980,200 $960,400

To ta l $552,100 $505,500 $477,900 $433,500 $0 $0 $0 $0 $20,000 $50,400 $1,050,000 $989,400

T arg et Lake/S tream/River Feet o r Miles  (o rig inal)

0

T arg et Lake/S tream/River Feet o r Miles  ( f inal)

.19 miles

Explain the success/shortage of  acre goals:

Several projects came in under budget, largely due to successful implementation of competitive RFP processes, judicial use of in-house
crews and volunteers, and sufficient seed supply to meet overall demand. These budget successes, along with leveraged in-kind and
cash match, translated into additional R/E acreage. Therefore, the partnership exceeded output targets, restoring/enhancing 1,866
acres of critical habitat, 138%  of output target of 1,355 acres.
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Parcel List

Section 1 - Restore / Enhance Parcel List

Anoka
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Ano ka  Na ture  Preserve 03225225 148 $99,400 Yes Inva s ive  species  trea tment/remo va l a cro ss
o a k wo o dla nd ha bita t

Ca rlo s  Avery WMA 03321216 339 $247,100 Yes Wo o dy inva s ive  species  ma na g ement.

Rum River Wild Rice 03624224 139 $46,800 Yes Wild rice  res to ra tio n a lo ng  the  Rum River, two
sha llo w la kes

Benton
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Sa rte ll WMA 03829215 170 $141,198 Yes
Enha ncement o f o a k-brush sa va nna , o a k
wo o dla nd a nd pra irie  thro ug h exo tic a nd
na tive  wo o dy species  co ntro l

Chisago
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Allema nsra tt Wildernes s  Pa rk 03420228 40 $30,400 Yes Enha ncement o f Big  Wo o ds  fo res t thro ug h
wo o dy inva s ive  co ntro l

Isanti
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Twin La kes  SNA 03422211 50 $51,000 Yes Fo rest wo o dy inva s ive  ma na g ement, pla nting

Morrison
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Belle  Pra irie  Co unty Pa rk 04132214 39 $92,200 Yes
Wo o dy inva s ive  remo va l in o a k sa va nna  a nd
pra irie  ha bita ts ; prescribed fire ; pra irie
res to ra tio n

Erea ux WMA 04131230 288 $138,267 Yes
Enha ncement o f hig h qua lity o a k wo o dla nd
a nd pra irie  thro ug h wo o dy inva s ive  species
ma na g ement

McDo ug a ll 03928229 111 $61,800 Yes

Enha ncement o f o a k wo o dla nd, deciduo us
wo o dla nd, o a k sa va nna  a nd g ra ss la nd
thro ug h co ntro l o f exo tic a nd na tive  wo o dy
inva s ive  species

Sherburne
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Rice  La ke  SNA (Pha s e  2) 03529211 23 $23,350 Yes Prescribed fire  a nd wo o dy inva s ive  remo va l
a cro ss  o a k wo o dla nd a nd sa va nna  ha bita t

Sherburne  NWR 03528216 519 $57,800 Yes
Prescribed fire  a dded to  two  new burn units ,
seeding  fo r o a k res to ra tio n; thinning  o f
o verg ro wn o a k sa va nna

Section 2 - Protect  Parcel List

No parcels with an activity type protect.

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: Allemansratt Wilderness Park

# o f T o ta l Acres: 40
Co unty: Chisa g o
T o wnship: 034
Rang e: 20
Directio n: 2
S ectio n: 28
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 40
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $30,405
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Completed Parcel: Anoka Nature Preserve

# o f T o ta l Acres: 148
Co unty: Ano ka
T o wnship: 032
Rang e: 25
Directio n: 2
S ectio n: 25
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 148
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $99,400
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Completed Parcel: Belle Prairie County Park

# o f T o ta l Acres: 39
Co unty: Mo rriso n
T o wnship: 041
Rang e: 32
Directio n: 2
S ectio n: 14
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 39
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $92,200
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Completed Parcel: Carlos Avery WMA

# o f T o ta l Acres: 339
Co unty: Ano ka
T o wnship: 033
Rang e: 21
Directio n: 2
S ectio n: 16
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 339
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $247,140
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Completed Parcel: Ereaux WMA

# o f T o ta l Acres: 288
Co unty: Mo rriso n
T o wnship: 041
Rang e: 31
Directio n: 2
S ectio n: 30
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 288
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $138,267
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Completed Parcel: McDougall

# o f T o ta l Acres: 111
Co unty: Mo rriso n
T o wnship: 039
Rang e: 28
Directio n: 2
S ectio n: 29
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 111
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $61,831
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Completed Parcel: Rice Lake SNA (Phase 2)

# o f T o ta l Acres: 23
Co unty: Sherburne
T o wnship: 035
Rang e: 29
Directio n: 2
S ectio n: 11
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 23
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable): Rice  La ke
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $23,350
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Completed Parcel: Rum River Wild Rice

# o f T o ta l Acres: 139
Co unty: Ano ka
T o wnship: 036
Rang e: 24
Directio n: 2
S ectio n: 24
# o f Acres: Wetlands/Upland: 139
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable): Rum River
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $46,775
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Completed Parcel: Sartell WMA

# o f T o ta l Acres: 170
Co unty: Bento n
T o wnship: 038
Rang e: 29
Directio n: 2
S ectio n: 15
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 170
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable): Little  Ro ck Creek
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $141,198
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Completed Parcel: Sherburne NWR

# o f T o ta l Acres: 519
Co unty: Sherburne
T o wnship: 035
Rang e: 28
Directio n: 2
S ectio n: 16
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land: 519
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $57,828
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Completed Parcel: Twin Lakes SNA

# o f T o ta l Acres: 50
Co unty: Isa nti
T o wnship: 034
Rang e: 22
Directio n: 2
S ectio n: 11
# o f Acres: Wetlands/Upland:
# o f Acres: Fo rest: 50
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable): Ho rsesho e La ke
Has there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $51,000
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Parcel Map

Anoka Sand Plain Habitat Restoration and
Enhancement , Phase 2

Data Generated From Parcel List
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